

800 NE Oregon Street, Suite #640 Portland, OR 97232-2162 (971) 673-0405 (971) 673-0694 – FAX http://healthoregon.org/dwp

Eric Vortriede London Water Coop 72743 Shoestring Road Cottage Grove, OR 97424

RE: Bilateral compliance agreement extension

The Oregon Health Authority, Public Health Division, Center for Health Protection, Drinking Water Services (hereinafter "DWS") and London Water Coop (hereinafter "Water Supplier") agree to the following:

Water Supplier entered into a bilateral compliance agreement (hereinafter "Agreement) with the DWS on April 3, 2023 to ensure compliance at the public water system (hereinafter "Water System"), identified by PWS ID# 4100239 and serving homes along Joe Geer, London and Shoestring Roads, south of Cottage Grove, Oregon.

The Agreement set forth actions to be completed by Water Supplier to ensure the construction and operation of surface water treatment. Specifically, Water Supplier agreed to complete construction plans for surface water treatment improvements or a new surface water treatment facility; however, the agreed upon action were not completed according to schedule due to circumstances beyond Water Supplier's control.

Based on the progress to satisfy the terms of the Agreement, DWS agrees to an extension as specified below.

TERMS OF THE EXTENSION

- 1. DWS and Water Supplier agree that this extension supersedes and replaces Corrective Actions No. 1 and No. 2 in the Agreement that was effective between the parties on April 3, 2023 after being signed by DWS.
- 2. This extension only applies to the specific correction actions identified above and does not constitute a waiver, modification, or suspension of any other compliance actions, requirements or information contained in the Agreement, which remains in full force and effect.

London Water Coop

Page 2

- 3. Water Supplier shall submit to DWS, complete construction plans for surface water treatment improvements, or a new surface water treatment facility, at the Water System no later than February 28, 2025.
- 4. Water Supplier shall begin construction of the surface water treatment improvements or new treatment facility, for which plans were submitted, no later than April 30, 2025.

Date_	7/24/2024

Samina Panwhar, Manager

Drinking Water Services

Oregon Health Authority

cc: Amy Bleekman, Oregon Health Authority, Drinking Water Services Vicki Whisler, London Water Coop