

PUBLIC HEALTH DIVISION  
Center for Health Protection, Drinking Water Services  
John A. Kitzhaber, MD, Governor



800 NE Oregon St.  
Portland, Oregon 97232-2162  
Voice (971) 673-0405  
FAX (971) 673-0694  
TTY (971) 673-0372

Mark Douglas, Mayor  
City of Paisley  
PO Box 100  
Paisley, OR 97636

RE: Extension to the Bilateral Compliance Agreement between the Oregon Health Authority and the City of Paisley, PWS OR4100611

The City of Paisley (the City) entered into a bilateral compliance agreement (BCA) with the Oregon Health Authority, Public Health Division, Center for Health Protection, Drinking Water Services (DWS) on July 2, 2010. The City subsequently agreed to the terms of an amended BCA that was signed by DWS on March 15, 2012. Both agreements set forth actions to be completed by the City to ensure compliance with the maximum contaminant level (MCL) for arsenic. The City satisfied some of the terms of the original and subsequent agreements, but was unable to demonstrate compliance with the MCL for arsenic due to uncontrollable delays in the funding and design process.

DWS received a request, on behalf of the City, for an extension to the deadlines specified in the BCA signed on March 15, 2012. The extension is requested because of previous uncertainties that are now resolved and the expectation that full compliance with the MCL for arsenic at the City of Paisley water system can be achieved by April 2014.

Based on the City's progress to satisfy the terms of the BCA signed on March 15, 2012, DWS agrees to an extension of Agreement Activity No. 1 and Agreement Activity No. 2 in that agreement as specified below.

#### TERMS OF THE EXTENSION


Construction and installation of an arsenic treatment system will be completed no later than April 30, 2014.

Demonstration that drinking water produced by the City of Paisley has concentrations of arsenic below the MCL will be completed no later than June 30, 2014.

DWS and the City agree that this extension applies only to the specific compliance actions identified above, and does not constitute a waiver, modification, or suspension of any other agreement activity, requirement, or term specified in the BCA signed by DWS on March 15, 2012, which remain in full force and effect.

The City agrees that any request for an extension beyond June 30, 2014 must be made to the agency in writing no later than May 31, 2014. The request must contain a description of any progress achieved, reasons why another extension is necessary, and the anticipated project completion date.

Dated this 3<sup>rd</sup> day of Sept., 2013

  
\_\_\_\_\_  
Mark Douglas, Mayor  
City of Paisley

Dated this 12<sup>th</sup> day of September, 2013

  
\_\_\_\_\_  
Anthony J. Fields, R.E.H.S.  
Interim Section Manager  
Oregon Health Authority, Drinking Water Services

cc: Scott Curry, DWS  
Betsy Parry, DWS