

800 NE Oregon St.
Portland, Oregon 97232-2162
Voice (971) 673-0405
FAX (971) 673-0694
TTY (971) 673-0372

BEFORE THE STATE OF OREGON
OREGON HEALTH AUTHORITY
CENTER FOR HEALTH PROTECTION

In the Matter of

The City of Richland Public Water
System

BILATERAL COMPLIANCE AGREEMENT
EXTENSION

The Oregon Health Authority, Public Health Division, Center for Health Protection, Drinking Water Services (hereinafter “DWS”) and the City of Richland (hereinafter “Water Supplier”) agree to the following:

Water Supplier entered into a bilateral compliance agreement (hereinafter “Agreement”) with DWS on May 23, 2018 in order to ensure compliance at the public water system (hereinafter “Water System”), identified by PWS ID# 4100703 and serving the residents and businesses of Richland, Oregon.

The Agreement set forth actions to be completed by Water Supplier to provide treatment at the Water System for a water source determined to be under the direct influence of surface water. Specifically, Water Supplier agreed to complete construction of water treatment facilities no later than December 31, 2022; however, the agreed upon action cannot be completed according to schedule due to circumstances beyond Water Supplier’s control.

Based on the progress to satisfy the terms of the Agreement, DWS agrees to an extension as specified below.

TERMS OF THE EXTENSION

1. DWS and Water Supplier agree that this extension supersedes and replaces Corrective Action No. 4 in the Agreement that was effective between the parties on May 23, 2018 after being signed by DWS.
2. This extension only applies to the specific correction action identified above and does not constitute a waiver, modification, or suspension of any other compliance actions, requirements or information contained in the Agreement, which remains in full force and effect.
3. Water Supplier shall submit complete construction of water treatment facilities according to plans approved by DWS no later than June 30, 2024.
 - Water Supplier shall notify DWS in writing of any delay in construction within five calendar days of when the delay occurs.

Date 10/3/22



Patrick Lattin
Mayor
The City of Richland

Date October 3, 2022

Kari Salis

Kari Salis, PE
Interim Manager
Drinking Water Services
Oregon Health Authority

cc: Shanna Bailey, Business Oregon
Bill Goss, Oregon Health Authority, Drinking Water Services
Dave Wildman, Anderson Perry & Associates, Inc.