

800 NE Oregon St.  
Portland, Oregon 97232-2162  
Voice (971) 673-0405  
FAX (971) 673-0694  
TTY (971) 673-0372

BEFORE THE STATE OF OREGON  
OREGON HEALTH AUTHORITY  
CENTER FOR HEALTH PROTECTION

In the Matter of

Taylor's Grove Water Association  
Public Water System

BILATERAL COMPLIANCE AGREEMENT  
EXTENSION

The Oregon Health Authority, Public Health Division, Center for Health Protection, Drinking Water Services (hereinafter "DWS") and Taylor's Grove Water Association (hereinafter "Water Supplier") agree to the following:

Water Supplier entered into a bilateral compliance agreement (hereinafter "Agreement") with the DWS on March 19, 2021 in order to ensure compliance at the Taylor's Grove public water system, identified by PWS ID# 4105782 and serving homes along Rowena Avenue SE and Patton Loop SE in Lyons, Oregon.


The Agreement set forth actions to be completed by Water Supplier to remove the presence of *E. coli* bacteria in drinking water at the Water system. Specifically, Water Supplier agreed to either replace the existing groundwater well supplying the Water System or install treatment to maintain a disinfectant residual; However, the agreed upon actions were not completed according to schedule due to circumstances beyond Water supplier's control.

Based on the progress to satisfy the terms of the Agreement, DWS agrees to an extension as specified below.

TERMS OF THE EXTENSION

1. DWS and Water Supplier agree that this extension supersedes and replaces Corrective Action No. 1 in the Agreement that was effective between the parties on March 19, 2021 after being signed by DWS.
2. This extension only applies to the specific correction action identified above and does not constitute a waiver, modification, or suspension of any other compliance actions, requirements or information contained in the Agreement, which remains in full force and effect.
3. Water Supplier shall submit an application to the U.S. Department of Agriculture (USDA) no later than September 1, 2022, for funding to improve or replace facilities and infrastructure at the Water System.
4. Water Supplier shall request construction bids within 60 days of funding approval by USDA and notify DWS in writing within five calendar days of advertising the request.
5. Water Supplier shall submit construction plans to DWS within 120 days of funding approval by USDA.
6. Water Supplier shall begin construction of water system improvements within 60 days of plan approval by DWS.
  - Water Supplier shall provide a projected date for completing construction within five calendar days of when construction begins.
  - Water Supplier shall notify DWS in writing within five calendar days of completing construction. Construction or installation of Water System improvements performed must meet the applicable construction standards in OAR 333-061-0050, as approved by DWS.
  - Water Supplier shall notify DWS in writing of any delay in construction within five calendar days of when the delay occurs.

Date 6/23/22

  
\_\_\_\_\_  
Dale Murray  
President  
Taylor's Grove Water Association

Date June 24, 2022



---

David Emme, Manager  
Drinking Water Services  
Oregon Health Authority

cc: Greg DeBlase, Marion County Environmental Health  
Chantal Wikstrom, Oregon Health Authority, Drinking Water Services  
Kamala Voth, Taylor's Grove Water Association